

Tannery Brook Culvert Replacement Project Update – 6-8-21

Last week, the Village was successful, as the Court ruled to deny a preliminary injunction that would have further delayed starting the culvert replacement project.

As a result, the construction contractor is in the process of confirming supply orders and anticipated delivery dates for project components.

Subsequently, the contractor will generate a proposed project schedule, provided to the Village for review and approval by the Village's engineer.

Once the schedule is approved, the Village's engineer will issue a Notice To Proceed to the contractor.

The contractor has reported to the Village that the recently revised start date range of mid- to late-June remains valid.

Once further information is available and dates are firmed-up on the schedule, a new update will be provided.