

Kitchen Calendar

Monday, November 28, 2011 – Friday, December 16, 2011

Time zone: (UTC-06:00) Central Time (US & Canada)

(Adjusted for Daylight Saving Time)

November 2011

Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	<u>28</u>	<u>29</u>	<u>30</u>			

December 2011

Su	Mo	Tu	We	Th	Fr	Sa
				<u>1</u>	<u>2</u>	3
4	<u>5</u>	<u>6</u>	<u>7</u>	<u>8</u>	<u>9</u>	<u>10</u>
<u>11</u>	<u>12</u>	<u>13</u>	<u>14</u>	<u>15</u>	<u>16</u>	<u>17</u>
18	19	20	21	22	23	24
25	26	27	28	29	30	31

<u>Demo Kitchen</u>	Mon, Nov 28	
<u>Frame Fridge Opening</u>	Mon, Nov 28	
<u>Patch Wood Floor</u>	Mon, Nov 28	
<u>Electrical Rough-Ins</u>	Mon, Nov 28	10:00 AM – 5:00 PM
<u>Sheet rock Repairs</u>	Tue, Nov 29	
<u>Cabinet installation</u>	Wed, Nov 30	
<u>Paint Main Level</u>	Thu, Dec 01 to	Fri, Dec 02
<u>Template Granite</u>	Thu, Dec 01	
<u>Tile Hallway</u>	Mon, Dec 05 to	Tue, Dec 06
<u>Install Granite</u>	Wed, Dec 07	
<u>Tile Backsplash</u>	Thu, Dec 08 to	Fri, Dec 09
<u>Appliance Delivery</u>	Mon, Dec 12	
<u>Electrical Finals</u>	Tue, Dec 13	
<u>Plumbing Hook-ups</u>	Tue, Dec 13	
<u>Finish- Finals - Punch List</u>	Wed, Dec 14	

Details

Monday, November 28, 2011

Time All Day
Subject Demo Kitchen
Categories Important

Time All Day
Subject Frame Fridge Opening
Categories Framing

Time All Day
Subject Patch Wood Floor

Time 10:00 AM – 5:00 PM
Subject Electrical Rough-Ins
Categories Electrical Rough-ins

Tuesday, November 29, 2011

Time All Day
Subject Sheet rock Repairs
Categories Sheet Rock

Wednesday, November 30, 2011

Time All Day
Subject Cabinet installation
Categories Business

Thursday, December 01, 2011

Time All Day
Subject Template Granite
Categories Personal

Time 12/1/2011 12:00 AM – 12/3/2011 12:00 AM
Subject Paint Main Level
Categories Important

Monday, December 05, 2011

Time 12/5/2011 12:00 AM – 12/7/2011 12:00 AM
Subject Tile Hallway

Wednesday, December 07, 2011

Time All Day

Subject Install Granite

Thursday, December 08, 2011

Time 12/8/2011 12:00 AM – 12/10/2011 12:00 AM

Subject Tile Backsplash

Categories Vacation

Monday, December 12, 2011

Time All Day

Subject Appliance Delivery

Tuesday, December 13, 2011

Time All Day

Subject Electrical Finals

Categories Electrical

Time All Day

Subject Plumbing Hook-ups

Categories Farmington P&H

Wednesday, December 14, 2011

Time All Day

Subject Finish- Finals - Punch List