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Other Milestones
• El Paso County Housing Trust Fund Board Meeting December 2020

• Select Financing Partners March 2021

• Formal application for HOME funding to CO Div. of Housing March 2021


