
   
 

 

VIKING WAY, GOSFORTH TO SEASCALE 

Value: £500,000 
Completion: July 2017 

Duration: 18 weeks 
Contract: NEC 3
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3km cycleway between Gosforth and Seascale in West Cumbria. This scheme was on an 
extremely busy access road into / out of the Sellafield Nuclear Complex. 
 
 
SCOPE OF WORK INCLUDED 

• Deliveries were timed to avoid peak traffic at shift changes. 
• Temporary traffic signals were used to control traffic and provide a safe working area. 
• Landowners were kept informed throughout to enable farm tasks to continue throughout the 

contract period. 
 

         
LESSONS LEARNT 
Design should be developed by the client as far as possible prior to commencement on site to 
prevent delays and ensure cost certainty for the client 
 
Stakeholder meetings should be held as soon as possible and ideally prior to commencement on 
site to enable any ambiguities to be resolved so that delays on site do not occur 
 

PLANNING AND PROGRAMME 
The local Parish Council and end users are happy with the scheme which has enabled the villages of 
Gosforth and Seascale to be safely linked together 

Public safety has been improved as cyclists and walkers no longer have to use this busy route out of 
Sellafield. 

 

 
  

 

 
 


