

Project Flow Chart

 Brainstorm Possibilities <u>Design</u> Initial Design Presentation **Initial** 3-Step Process **Design** Detailed Scope and Budget Design Iterations Engineering **Final Design** Permit Submittal Sign Construction Contract 3 Finish Selection Pre-**Production** Interior Elevations/Details SoBo 2-Year **Weekly Site** Meeting with Warranty Construction **Project Manager** & SoBo Owners for Entire Project **Enjoy Awesome** Duration House