

Weekly Construction Update #99


Week commencing 10 March 2014

Get Ready, Get Set, Go!

It is important to follow the Queensland road rules around the light rail system. Remember to obey all signs and signals at all times.

[Learn how you can stay safe around the light rail system.](#)

Collect a copy of the GoldLinQ safety brochure at your local library or City of Gold Coast administration office.



Overhead wires are live and trams are testing from Southport to Broadbeach

Overhead wires are live and trams are testing from the Gold Coast University Hospital Station at Parklands Drive to Broadbeach South Station.

Always cross at designated crossings and look both ways before crossing the road and light rail tracks.

Work this weekend

From 7:00pm Friday 7 March final asphaltting will occur at the intersection of Scarborough Street and Queen Street. Traffic control and detours will be in place.

Work commencing 10 March 2014

Parklands

Kerb, footpath, drainage, landscaping works including night works continue.

Southport

Queen Street

From Wardoo Street to Nerang Street

Finishing works continue including some night works.

Nerang Street

Between Queen and Davenport Street

From Monday 10 March night works for final asphaltting will continue at the intersection of Davenport Street and Nerang Street. This work will

take several nights to complete and detours will be in place.

Landscaping works including construction of planter boxes in the parking lane will occur. Finishing works will continue including some night works.

Between Davenport Street and Scarborough Street

Footpath paving works will continue and concrete pours will occur including at the intersection corners of Davenport Street and Nerang Street.

Paving, landscaping and station works continue including night works.

Scarborough Street

Scarborough Street northbound and night lane closures

[The northbound lane of Scarborough Street is temporarily closed between Nerang Street and Queen Street](#) while footpath, landscape and finishing works occur.

From Monday 10 March both Phase 1 and 2 closures will remain in place.

Phase 1 - Northbound closure between Lawson Street and Young Street for approximately three weeks.

Phase 2 - Northbound closure between Queen Street and Lawson Street for approximately six weeks.

Night closures of the southbound lane from Nerang Street to Queen Street will continue from 7:00pm to 5:00am, Monday to Friday.

Pedestrian access and local access to driveways and businesses between Nerang Street and Queen Street will be maintained.

Weekly Construction Update #99

Week commencing 10 March 2014

Southport paving and night works

Footpath and landscape works are underway in Southport. The work involves jack-hammering and removing the current pavement, replacing and levelling underground service pit lids and laying a new concrete base and pavers.

Day, night and weekend work will be required to maintain access to businesses and complete work as quickly as possible. Night works will occur between 6:30pm and 6:30am.

Pedestrian detours will be in place. Please follow all directions and signage for safety.

Near Hinze Street

Finishing works will occur including landscaping, concreting medians, underground services and footpath works.

Between Nerang Street and Queen Street

Paving, concrete pours, demolition and retaining wall construction will continue from Lawson Street to Nerang Street on the western footpath.

Removal of old tiles, preparation of maintained concrete slabs and kerb construction will continue on the eastern footpath between Short Street and Nerang Street.

Concrete pours and underground service pit levelling will continue on the eastern footpath from Short Street to Queen Street. Demolition and underground services installation and pit levelling will continue on the western footpath between Queen Street and White Street.

Landscaping works continue.

Queen Street


From Scarborough Street to Barney Street

Finishing works including track form kerbs, concrete infills, footpaths and landscaping continues. Lane closures and night works will continue.

Como Crescent and Brighton Parade

From Monday 10 March traffic changes will be in place for approximately three weeks at Como Crescent and Brighton Parade while final road construction and asphaltting occurs.

The northern access to Como Crescent near the Shores building will be temporarily closed with access maintained via the southern entry near Rivage Royale (see map). Traffic will be maintained in both directions on Brighton Parade with temporary lights and a stop and go arrangement in place.



Nerang River

Shared cycle and pedestrian bridge

Piling works continue on the northern side with changes to the pedestrian access on the boardwalk. Girder installation will continue at night with lane closures on the existing traffic bridge.

Light rail bridge

Track finishing and painting continues.

Nerang River barge movements

The barge Leonora is on the northern side of the river to the east of the traffic bridge. Mariners are advised to use caution. Details are available on the [Maritime Safety Queensland website](http://MaritimeSafetyQueensland.com.au).

Paradise Waters

Gold Coast Highway

Night works to complete final asphaltting, median installation and kerbing along the Gold Coast Highway from the Sundale Bridge to Ferny Avenue intersection continues this week, weather permitting.

Single lane closures and detours will be in place along the Gold Coast Highway to facilitate asphaltting works, including traffic and police control at intersections.

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit www.goldline.com.au or call the project hotline on 1800 967 377*

*Free call within Australia. Call charges may apply from mobile phones and payphones.



Australian Government

CITY OF
GOLDCOAST.



Queensland Government

Weekly Construction Update #99

Week commencing 10 March 2014

From Thursday 13 March night works to install street lighting along the Gold Coast Highway opposite Macintosh South Bridge will take place and continue for one week.

Landscape works continue along Commodore Drive and at the Admiralty Drive intersection. Lane closures will occur. Finishing and station works continue.

Surfers Paradise

Overhead wires are live and trams are testing from Southport to Broadbeach

Overhead wires are live from [Staghorn Avenue, Surfers Paradise Boulevard to Broadbeach South Station](#).

Tram testing can be expected to occur at anytime and overhead wires are live across the whole system.

Ferny Avenue to View Avenue

Ocean Avenue remains one-way westbound from Surfers Paradise Boulevard to the Gold Coast Highway.

Finishing works, including asphaltting, kerbing, footpaths and landscaping continue. Night and weekend works will occur. Station works continue.

From Monday 10 March night works will take place at various locations from Ocean Avenue to View Avenue to install kerbing and traffic islands.

View Avenue to Elkhorn Avenue

From Monday 10 March night works to upgrade underground services and complete footpath works along the western footpath will begin from Elkhorn Avenue to Cypress Avenue.

Finishing works including kerbing, footpaths, paving and landscaping continues. Night and weekend works will occur.

Elkhorn Avenue to Trickett Street

Paving and night works on Surfers Paradise Boulevard from Elkhorn Avenue to Trickett Street

Footpath and landscaping works continue along Surfers Paradise Boulevard between Elkhorn Avenue and Trickett Street. The work involves jack-hammering and removing the current pavement and driveways, replacing and levelling underground service pit lids and laying a concrete base.

Day, night and weekend work will be required to maintain access to businesses and complete work as quickly as possible. Night works will occur between 6:30pm and 6:30am.

Pedestrian detours will be in place. Please follow all directions and signage for safety.

Night works to install underground services at the intersections of Elkhorn Avenue, Cavill Avenue and Beach Road continue.

Night works for footpath construction are underway at various locations from Elkhorn Avenue to Trickett Street.

Footpath and landscaping works continue along the western footpath. Night and weekend works will occur. Station works continue.

Trickett Street to Hamilton Avenue

Footpath night works on Surfers Paradise Boulevard from Trickett Street to Hamilton Avenue

Footpath and landscaping works continue along Surfers Paradise Boulevard between Trickett Street and Hamilton Avenue. The work involves jack-hammering and removing the current pavement and driveways, replacing and levelling underground service pit lids and laying a concrete base.

Day, night and weekend work will be required to maintain access to businesses and complete work as quickly as possible. Night works will occur between 6:30pm and 6:30am.

Pedestrian detours will be in place. Please follow all directions and signage for safety.

Preparatory works for underground service pits will take place at various locations. Night and weekend works will occur. Station works continue.

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit www.goldlineq.com.au or call the project hotline on 1800 967 377*

*Free call within Australia. Call charges may apply from mobile phones and payphones.



Australian Government

CITY OF
GOLD COAST



Queensland Government

Weekly Construction Update #99

Week commencing 10 March 2014

Clifford Street to Thornton Street

From Monday 10 March Surfers Paradise Boulevard will be closed from Clifford Street to Hamilton Avenue for up to two weeks to facilitate footpath works. Detours will be in place.

Works continue for underground services, traffic signals, footpaths, landscaping and station works.

Broadbeach

Overhead wires are live and trams are testing from Southport to Broadbeach

Overhead wires are live from [Staghorn Avenue, Surfers Paradise Boulevard to Broadbeach South Station](#).

Tram testing can be expected to occur at anytime and overhead wires are live across the whole system.

Gold Coast Highway

Fern Street to Australia Avenue

Landscaping and station works continue. Lane closures will occur.

Australia Avenue to Hooker Boulevard

From Monday 10 March night works will occur to complete centre median and island works at the intersections of Convention Centre, T E Peters Drive and Victoria Avenue. Lane closures will occur.

Night works will also occur at Broadbeach South Station to facilitate final asphaltting. Lane closures will occur.

Footpath, landscaping, energex and station works continue. Lane closures will occur.

Pacific Fair Drive

Road works continue on Pacific Fair Drive. Lane closures will occur and access will be maintained under traffic control.

Timing of these works is subject to weather conditions and construction constraints.

To un-subscribe email STOP to goldcoastlightrail@macdow.com.au

We're powering up
for your safety.

Get
ready


Powering up
electrical equipment.

Get
set

Trams testing on track.

GO

Passenger Services.



Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit www.goldlink.com.au or call the project hotline on 1800 967 377*

*Free call within Australia. Call charges may apply from mobile phones and payphones.



Australian Government

CITY OF
GOLD COAST



Queensland Government