

Gold Coast Light Rail

Week Commencing Monday 22 July 2013



Parklands

Track work around Alumni Place and station construction at Engineering Drive continues.

Depot

Work on the interior fit out of the Depot building continues. Track laying and work on the Council entrance and gatehouse also continues.

Smith Street Bridge

There will be lane closures and detours in place at night later in the week to facilitate crane lifts onto the bridge.

Southport

Queen Street

Between Wardoo and Nerang Streets

Finalising works including signal testing will occur.

Nerang Street

Between Queen and Davenport Streets

Nerang Street station construction, overhead wiring installation and kerbing work continues.

Between Davenport and Scarborough Streets

Construction of Southport Station continues.

Scarborough Street

Between Nerang Street and Australia Fair

Drainage work and kerb preparation continues. The partial closure of the laneway next to the HSBC Bank to allow a storm water pit to be constructed will continue.

Between Australia Fair and Short Street

Track form work will continue in the centre of the road.

Between White and Queen Streets

Construction of Southport South station and track laying preparations continue.

Between Lawson Street and Park Lane

Energex works, pavement and kerb work continues and a new bus stop will be constructed outside the Westpac bank. Access to the

Westpac drive through ATM may be restricted during the next two weekends.

Lawson Street

Lawson Street is open to left in and left out traffic only. There will be no through access to Short Street for several weeks as track laying is still to occur in the centre median.

Short Street

Short Street will reopen to traffic in early August.

Queen Street

Near the Croquet Club

Station construction preparation and drainage work continues.

Barney Street

Track laying will begin.

Southport Broadwater Parklands

A temporary construction site for the shared pedestrian and cycle bridge is now established in the Broadwater Parklands. Pedestrian and cycle access under and over the bridge will be maintained during construction.

Nerang River

Construction continues on bridge decks and headstocks for the light rail bridge with final piling works and girder lifts also occurring.

Bored piling will commence on the Broadwater Parklands side for the shared pedestrian and cycle bridge to the east of the existing traffic bridge.

Nerang River Barge Movements

The barge Leonora will be relocated to a central position in the river on Monday to continue girder lifts. There will be changes to the navigational channel and mariners are advised to obey speed limits, buoys and signs. Details are available on the [Maritime Safety Queensland website](#).

Paradise Waters

Admiralty Drive

Traffic access into and out of Paradise Waters will be maintained, however points of access may change.

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit

goldline.com.au or call the project hotline on 1800 967 377*

*Free call within Australia. Call charges may apply from mobile phones and payphones.



Australian Government
Nation Building Program

CITY OF
GOLDCOAST



Queensland Government

Macintosh Island South Bridge

Steel installation and concreting for headstock construction continues. Work to remove temporary rock barriers within the navigation channel will occur. Access for vessels under the bridge will be maintained however short delays may occur.

Surfers Paradise

Gold Coast Highway Traffic Diversions and Night Works

The Gold Coast Highway is closed to all southbound traffic from the intersection of [Ferny Avenue to Ocean Avenue](#) with traffic diverted to Surfers Paradise Boulevard.

Night works will take place on Monday 22, Tuesday 23 and Sunday 28 July with a temporary closure of Surfers Paradise Boulevard between Ferny Avenue and Main Beach Parade. Southbound traffic will be maintained via the Esplanade. Local access will be maintained to Marine Parade but there may be temporary delays.

Ferny Avenue to Main Beach Parade

Piling, underground services and track form preparation continue on Surfers Paradise Boulevard. Underground services work continues at the Gold Coast Highway. Night and weekend works will be required throughout this area.

Ocean Avenue to View Avenue

Underground service and track form preparation continues. The [intersection of Staghorn Avenue and Surfers Paradise Boulevard](#) will remain closed to all east-west traffic. Some night works will be required.

Underground service works and preparation for track form construction will continue near Cypress Avenue.

Elkhorn Avenue to Cavill Avenue

Surfers Paradise Boulevard is now open to southbound traffic. Drainage, footpath, landscaping and station works will continue.

Surfers Paradise Boulevard Closures

Surfers Paradise Boulevard between [Beach Road and Clifford Street](#) is now closed. Alternative routes and redirections will be signed. Please drive to the conditions.

Cavill Avenue to Beach Road

Night works to install underground services will continue along the eastern footpath this week from 6:30pm to 6:30am, Monday to Friday. Works will also take place at the intersection of Cavill Avenue and Surfers Paradise Boulevard.

Beach Road to Trickett Street

Hanlan Street is now closed to all east and westbound traffic. For access to Hanlan Street, including Centro Shopping Centre, please use the Esplanade. Access to The Islander will be maintained.

Trickett Street to Clifford Street

Night works to prepare for track installation will take place from 6:30pm to 6:30am Monday to Friday.

Works at the intersection of Alison and Trickett Street on Surfers Paradise Boulevard, will take place on Tuesday 23 July from 6:30pm to 6:30am. The intersection will be closed and access to Alison and Appel Streets will be maintained under traffic control from Clifford Street. Alison and Appel Streets will be two way during this time.



Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit goldline.com.au or call the project hotline on 1800 967 377*
*Free call within Australia. Call charges may apply from mobile phones and payphones.



Clifford Street to Thornton Street

Southbound traffic movements between Clifford and Thornton Street have reopened. Works to finalise underground service installations, install traffic signals, complete footpath, landscaping and station works will continue.

Broadbeach

Gold Coast Highway

Finishing works continue along the Gold Coast Highway from Aubrey Street to Second Avenue and periodic lane closures will occur at off peak times.

Wharf Road

There will be a temporary closure of Wharf Road near the intersection of the Gold Coast highway on Sunday 28 July from 7pm for delivery of a traction power substation. Local access will be maintained via Old Burleigh Road.

Queensland Avenue

The signalised crossing will be finalised this week and periodic lane closures will occur during night works.

Main Place

Underground services and drainage works continue at Main Place.

T E Peters Drive works

From 7:00pm Wednesday 24 July 2013, the intersection of T E Peters Drive and the Gold Coast Highway will be partially closed and become left in/left out only. These works will be continuous 24/7 and take eight days to complete.

Westbound traffic access is available via Elizabeth Avenue or Hooker Boulevard.

Eastbound traffic access is available via Elizabeth Avenue or Australia Avenue.

There are changes to the 745 and 750 bus services during the eight day partial closure (see adjacent map).



Elizabeth Avenue

Underground services and track form preparation works will occur.

Margaret Avenue

Night works to upgrade and install underground services continue along the Gold Coast Highway from Margaret Avenue towards the Beach Hotel. Periodic slow lane closures of the Gold Coast Highway will occur.

Timing of these works is subject to weather conditions and construction constraints.

