



Gold Coast Light Rail

Week commencing Monday 29 April 2013

Parklands

Track laying near Alumni Place continues. Track preparation works into the underground station shell will commence. Centre median and kerb works also continue.

Depot

Internal ceiling and wall construction will commence in the Depot building. Track construction and services works continue within the depot area.

Southport

Installation of poles for overhead wiring

Overhead line poles will be installed during night Works, with lane closures required at the following intersections;

- Queen and Wardoo Streets
- Ada Bell Way and Queen Street
- Queen and Scarborough Streets

Overhead line poles will also be installed on Nerang and Queen Streets within the works area.

Queen Street

Between Wardoo and Nerang Streets

Preparation work for station construction continues. There will be night time lane closures in both directions. Local access will be maintained.

Nerang Street

Between Queen and Davenport Streets

Track preparation, concrete pouring, rail delivery and kerb work continue. There will be occasional night time lane closures for this work.

Davenport Street intersection

Work continues on an Energex substation.

Between Davenport and Scarborough Streets

Track laying and station preparation continues.

Scarborough Street

Outside the Dick Smith store

Construction of a large Telstra pit near the lower bus stop continues.

Between Young Street and the Australia Fair overpass

Telstra conduit work, pavement construction and kerb laying works continue.

Between White and Queen Streets

Track laying will occur in the centre median. An Energex pit will be constructed on the western footpath. Works will be completed at night with some lane closures required.

Between Short Street and Australia Fair

Kerb and footpath reconstruction works continue.

Between Short Street and Park Lane

Water main works continue opposite the RSL.

Between Westpac and Queen Street

Energex works continue with some night time lane closures required.

Short Street

All access to Short Street will be via Marine Parade. Short Street will remain closed to through traffic at the Scarborough Street intersection for several months while stormwater pipes are installed.

Lawson Street

Kerb laying and excavation work for storm water drainage continues. Lawson Street will be closed for several weeks. Traffic will be maintained in both directions on Scarborough Street.

Queen Street

Near the Croquet Club

Track laying preparation and drainage work continues.

Barney Street

Track preparation works will commence. The fishing platform has been reopened.

Nerang River

Piling works on the north and south sides of the Nerang River continue for the light rail vehicle bridge.

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit goldline.com.au or call the project hotline on 1800 967 377*

*Free call within Australia. Call charges may apply from mobile phones and payphones.



Nerang River Barge Movements

A second smaller barge is in position on the western side of the Nerang River Bridge. Vessels should be aware of changes to the barge and anchor rope positions and obey speed limits, signs and bouys. Details are available on the [Maritime Safety Queensland website](#).

Paradise Waters

Construction along the Gold Coast Highway from the Gold Coast Bridge to Admiralty Drive continues.

Admiralty Park

Works to install underground services at Admiralty Park continue.

Admiralty Drive

Works to lay rail across Admiralty Drive have commenced and will continue for up to six weeks. North and south bound traffic access into and out of Paradise Waters will be maintained, however points of access may change.

Gold Coast Highway and Ferny Avenue intersection

Night works to install underground services continue. Single lane closures will be in place.

Surfers Paradise

Surfers Paradise Boulevard

Piling will recommence between Ferny Avenue and Main Beach Parade.

Ocean Avenue to View Avenue

Works to relocate underground services continue. To facilitate these works Surfers Paradise Boulevard will be closed to through traffic at Ocean Avenue from 6:30am on Wednesday 1 May to 6:30pm on Thursday 2 May 2013. Alternative routes and redirections will be signed.

Elkhorn Avenue to Cavill Avenue

Night works will occur to facilitate major underground service upgrades. Works will be

completed between 6.30pm and 6.30am, Sunday to Thursday. Surfers Paradise Boulevard is completely closed to all through traffic between Elkhorn Avenue and Cavill Avenue.

Cavill Avenue to Clifford Street

From Wednesday 1 May, works will begin along Surfers Paradise Boulevard between Cavill Avenue and Clifford Street.

Surfers Paradise Boulevard will become one-way southbound to facilitate construction.

During construction, there will be no access from Beach Road onto Surfers Paradise Boulevard. Hanlan Street will be a left turn only onto the boulevard. There will also be no access into Hanlan Street from Surfers Paradise Boulevard.

Clifford to Thornton Street

Southbound traffic movements between [Clifford and Thornton Street](#) remain closed. East to west traffic movements are maintained at most intersections except Markwell Avenue which is currently closed.

Clifford Street to Hamilton Avenue

Works to upgrade and install underground services continues.

Hamilton Avenue to Markwell Avenue

Works to install track in this area continue.

Markwell Avenue intersection to Enderley Avenue

Markwell Avenue intersection is closed to all east to west traffic movements. Rail will be delivered this week and track installation continues.

Enderley Avenue Intersection to Vista Street

Works to install rail across the Enderley Avenue intersection continue. To maintain access at all times traffic will be reduced to a single lane and managed by temporary traffic signals. Underground service works continue.

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit goldline.com.au or call the project hotline on 1800 967 377*
*Free call within Australia. Call charges may apply from mobile phones and payphones.





Vista Street to Thornton Street

Works to install track and upgrade underground services across Vista Street and along the eastern footpath continue. Traffic management will be in place to assist vehicles and pedestrians.

Broadbeach

Gold Coast Highway

Monaco Street Intersection

From Sunday 28 April 2013, works at the intersection of Monaco Street and the Gold Coast Highway will commence in the centre median. It is anticipated the works will take four weeks to complete. North and south bound detours are available via St Kilda Avenue and Wharf Road.

St Kilda Avenue intersection

Asphalting of the intersection will be complete on 29 April 2013. The intersection will be reopened to all traffic in the evening.

Queensland Avenue

Underground service works will begin on the eastern side of the Gold Coast Highway. Periodic temporary lane closures will occur.

Main Place

From Sunday 28 April 2013 underground service works will begin on the Gold Coast Highway, adjacent to Main Place. Works will be completed from 6:30pm to 6:00am and will cross Victoria Avenue and the Gold Coast Highway. Periodic temporary lane closures will occur.

Elizabeth Avenue intersection

Underground service works continue at the intersection of Elizabeth Avenue and the Gold Coast Highway. The intersection will be closed for several weeks.

Hooker Boulevard and Margaret Avenue Intersection

Work continues at the intersection of Hooker Boulevard and the Gold Coast Highway.

One southbound right turn lane from the Gold Coast Highway onto Hooker Boulevard will be maintained. For traffic travelling east on Hooker Boulevard a left-turn slip lane, through-right and right-turn lane will be maintained at the intersection of Hooker Boulevard and the Gold Coast Highway (see map below).

Existing bus services will not be impacted during construction.



Timing of these works is subject to weather conditions and construction constraints.

Keep up-to-date with the progress of Queensland's first light rail and to sign up for updates visit goldline.com.au or call the project hotline on 1800 967 377*

*Free call within Australia. Call charges may apply from mobile phones and payphones.



Australian Government
Nation Building Program



GOLDCOAST.



Queensland Government